68 20 X

96 NA X 3122.0000 G5 08 2416 848 012975 96231

$1,133,191.50 $1,133,191.

LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $1,340.
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $1,118,000.
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,938.
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,234
1 INHOUSE - LABOR LABOR $5,877.
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $3,800.
SUBTOTAL $1,133,191.

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 02-FEB-2006 PAY THIS AMOUNT $1,133,191.

CiC 4: 99EPA SUPERFUND

VOUCHER FOR TRANSFERS

PAGE NO. 001

BILLED DATE 03 -JAN-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * ACCOUNTS OF
CUSTOMER ORDER NUMBER DW96941%75 MAN *
(DIAMOND ALKALI {TA RI/FS) 105297 BZ694 *
(EPA 530 *
D.0O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * , =
D RXee 7 EH
27031309 -
PARTIAL # 36 01-DEC-2005 THRU 03-JAN-2006 .
.
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) : *
.
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER *
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 *

26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

8145.0000 2002 NA 0000 NA

[N

/ i
N\ '
Ehioaabed b

5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

000000

g < DY RAs

'&&;Uodmf

o ifianaese”

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:
PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

$8,756,000.00
$5,364,190.79
$4,230,999.29
$1,133,191.50

TOTAL FLUX BILLED: $.00
PREVIQUS FLUX BILLED: $.00
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

CERTIFICATE OF OQOFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

95207

S.

R O R R R

R R R TR L aY

50

68
53
59

.21

16

50

00

50
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Diamond Alkali, Operabie Unit 3, Passaic River Study : RUFS, OU3
Expansion, New Jersey
Bill No.: 27031309 I1AG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Partial #36 NWK Award Date: 9/24/02 12/31/07 N/A

f| Reporting | From: To: USACE PM
| Period: December 1, 2005 January 3, 2005 Elizabeth Buckrucker

[WokPetomea —— — —

K - AR S T A i, St SRR U

Il with EPA/JACE/MPI; held 19 Dec 05.

Participated in project progress conference cal

On 1 Dec 05, discussed the overall MP! performance with Ken Goldstein, MPI VP. Concerns still involve MPI
ability to properly track funding use, track funding on the correct task, cost control and accurate cost forecasting.
MPI also has been very late in submitting progress and cost tracking reports, negating the ability to use them as
management tools as they were intended. The PRs don’t explain many cost overruns nor planned correction,
which ts expected since the PR contains an “issues” section. He is well aware of these and it was mentioned that
these management issues all would be retlected on their pertormance rating if these issues aren’t resolved to the
government’s satisfaction.

During the week of 5 Dec 05, performed a complete review of cost tracking and cost projections based on Progress
Reports and BSF #33-35. Prepared memorandums documenting the cost tracking errors, cost overruns and
erroneous cost projections and provided to MPI during this same week. Discussed these concems throughout
the week with MPI and informed them of the issues prior to providing these concems in writing.

On 9 Dec 05, reviewed and made payment of contractor invoice, totaling $1,118,000.53. Withheld $77.322.70
based on errors in the BSF and insufficient cost accountability. The cost invoicing continues to “outpace” the
cost tracking (BSF) on some tasks, and all these cost were rejected. Letter sent to MPI, dated 9 Dec 05.
documenting the rejected charges and instructing them to correct all errors before submitting further invoices.
This situation was discussed with L. Warner on 7 Dec 03, to offer MPI the opportunity to correct the errors prior
to payment. They were not able to make the corrections prior to the payment on 9 Dec 05. However,
corrections from the previous invoice period had been made and those withheld funds were paid this period.

On 14 Dec 05, a conference call was held with MPI to discuss cost overruns on WAD 6 (website/program
development). MPI proposed to redistribute funds from other tasks within WAD 6 and complete all work tor
the total WAD 6 budgeted amount. There are some areas that are currently overbudget and it was stressed that
MPI will have to bring those task to completion within the remaining budget; they concurred to do this.

On 21 Dec 03, met with Ken Goldstein and Len Wamer in KC (they traveled on MPI funds to discuss the budget
and performance issues). Discussed all corrections that would occur in the BSF as Len has assigned a person to
review all previous charges to each task and make corrections for all past charging errors. Len expects the BSF
to have several changes when this is complete, however; he had some preliminary projections of the impacts.
The WVN 1o reallocate funding to keep tasks ongoing through the end of March 2006 was discussed. Discussed
overall performance in general and the “paradigm™ of MPI personnel with regards to cost consciousness and the
expectation that this should have changed by this time (as it’s been a topic of discussion for many months). MPI
acknowledged the internal issues in gaining control of this issue and understands the project impacts. Back
briefed Corps management and provided a copy of all documentation to A. Yeh. Following this meeting,
drafted the WVN, providing to MPI for comment and confirmation of available funds.

On 15 Dec 03, participated in a “dry run” presentation held to discuss the final briefing slides for the modeling
presentation on 19 Dec 05, to be presented to EPA, George Pavlou and Ray Basso. On 19 Dec 05, participated
via teleconference to the presentation to Bill McCabe and Ray Basso (G. Pavlou out unexpectedly).

10F7
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On 20 DLC 05 participated in the Model TAC conference call, hcld to discuss the plan for procncdmz on the
Sediment Transport model. use of Sedflume and Microcosm data and model plan comments.

On 23 Dec 0S. provided comments to MPI regarding PREmis and the security of folders for different user groups.
COI documentation and functions added without proper testing to ensure functionality before implementation.
Corrective actions are ongoing,

On 15 Dec 05. Modification 8 to Task Order 11 was awarded to MPI for $949,982.00.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -
1975. A copy of the spreadsheet for the [AG is attached.

Regular project conference calls.

19 Dec 05: Briefing to Bili McCabe and Ray Basso. EPA, on modeling requirements and schedule

20 Dec 05; Model TAC Conference Call; EPA, MPI, HQL Corps and TAC members

21 Dec 05; Meeting betweefi Corps and MPI; Cost and performance issues

e Priorto 1 Jan 03 - See JAG DW96941915 for milestones completed.

}| Key Cortract
Miestones Completad | ¢ 6 & 14 Jan 03 - Contract Negotiations with MPI — WAD 3.
o Date . 11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.
o8& 300ct03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & §.
o 1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.
¢ 12 Dec 03 - Contract Negotiations with MP[ - WAD 6.
e 2 Feb 04— Task Order 001 1/Modification 3 awarded for $94.236 (obligated). WAD 6
¢ 29 Apr 04 — Task Order 00! 1/Modification 4 awarded for $155.206 (obligated).
e 17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling etfort planning,
o 27 Aug 04 - Task Order 0011/Modification 5 awarded for $1,313.167 (obligated).
e 13 & 14 Jan 05 — Contract Negotiations with MPI — WADs 4-7,
e 31 Mar 05 - Task Order 001 1/Modification 6 awarded for $926.281 (obligated).
o  5.9,10 & 1! Aug 05 - Contract Negotiations with MP1 - WADs 4-7
o 30 Aug 05 — Task Order 001 1/Modification 7 awarded for $3.800,148 (obligated).
e 15 Dec 05 - Task Order 0011/Modification 8 awarded for $949,982 (obligated).
b contoctor Aoy | WAD | Work:
Accormplshments o  WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:
e WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

*  The USACE-NY Minish Park sediment chemistry data from 1999 was uploaded to PREmis and this WAD is not \
ready to be closed (afler final invoice for work is disbursed). :

WAD 4 Work:

«  Participation in telephone conference calls for project updates, both with EPA and COE and internal consultant team
members. Preparation of Progress Reports. Budget Schedule Forecast and invoices. Preparation for and participation in
PM meeting.

s CIP support activities are on hold pending further direction from USEPA/USACE, and are expected to resume in
December 2005 or January 2006 for preparation of the Final CIP.

WAD 5 Work:

Ongoing Fieldwork Status:

20F7
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High/Low Resolution Coring.

e Approximately 120 sediment samples were submitted to Axys for PAH analysis with an anticipated delivery of results
the week of 9 Jan 06.

e On 13 Dec 05, MPI requested approval to submit 35-40 segments for CLP metals analysis from cach selected high-
resolution core {instead of 22 segments). Cost savings due to an offset in homogenization/sample preparation etfort will
cover the funds required for these additional analyses and the request was approved by USEPA.

e Planning was completed to finalize the target analytical suite and sampling frequency for low resolution coring,
scheduled to begin in mid-January.

Planning Documents:

ESP Volume 2

e FSP 2 activities on hold pending resolution of comments prior to release to Stakeholders and determination of partner
funding to complete document or completion of the document in phases based on available WRDA funding.

Risk Assessment

e On 13-14 Dec 05, the BERA workshop was conducted at USEPA Region 2. Battelle provided a2 summary of the
meeting discussions and slides in an email dated 21 Dec 05. The meeting minutes were reviewed and approved by EPA
on 28 Dec 05.

»  Eco Risk Activities. The CSM/Problem Formulation task work continued with the preparation of CSM materials to
support the BERA workshop, continued evaluation of approaches to developing EPCs and development of BSAFs.
Other activities include the completion of a revised list of wildlife receptors; summarization of critical body residucs
(CBRs) for identitied COPECs: summarization of biotransfer factors for selected COPECs 10 use in estimating wildlife
lissue concentrations and summarization of available ecotoxicological data for COPECs.

o Human Health Activities.

= A summary of literature review conducted for cooking loss was developed.

*  Summary of the Census and NJ angler survey data reviewed for derivation of a site-specific Exposure
Duration (ED) was compiled.

= Fish species considered for the HHRA were identified as those species under the fish advisories based on
NIDEP’s surveys.

= Areview of the lead biokinetic uptake model was conducted to determine if fead should remain a COPC for
fish tissue and this review resulted in EPA confirming lead will remain a COPC but sampling fish tissue tor
lead should be limited.

= Technical memorandum is being prepared to summarize several ongoing evaluations and to provide
recommendations.

Modeling/Hydrodynamic:

o HQI prepared a presentation and briefed EPA on 19 Dec 05, concerning modeling objectives, complexity and schedule
for modeling tasks.

e On 20 Dec 03, a TAC teleconference was held, topics discussed included:

Confirmation and general acceptance of SEDZLI for use in ECOM-SED and ST-SWEM.

Use of Sedflume and Gust Microcosm data

Needs of Model Plan
Appropriate role of empirical evaluation in model development and calibration.

O 0o o0 o0

¢  Continued writing hydrodynamic reports. including: description of model forcing data, model-data calibration
procedures and statistical analyses for model skill assessment for various data collected.

Modeling/Sediment Transport;

¢ Flocculation work and mass balance assessment of solids both still in progress.

3O0F7
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Cortractor Actions/ WAD 6 Work:

o Sccurity and access issues were examined for the digital hbrary folder structure in PREmis, based on comments
provided by USEPA and USACE on 22-23 Dec 05.

Historical/Geochemical Data Evaluation

e On 16 Dec 05, Battelle’s historic biota data memorandum and associated plots and HydroQual’s historic water column 3
data plots were posted to PREmis. :

e On 23 Dec 05. the Summary of Interim Studies memorandum, which describes geochemical-related analyses. conducted |§
between May and November 2005 by HQI, BAT and MPI, was posted to PREmis. :

o Other work included completion of deposition rate analyses/sediment mass balance calculations: determination of
benchmark chemicals for further analyses: continuation ot mass per unit area analyses and evaluation of chemical
occurrences in |4 datable cores and surface samples.

WAD 7 Work:

e  Preliminary IRM altematives and cost estimates previously developed were refined using input from remedial
construction contractors.

e HQI conducted the following work in support of the IRM ¢valuation:
o  Prepared the FEMA flood plain maps on the existing coastline file
e Began design of the computational grid. i

All activities and milestones dependent on the current discussions between EPA and the PRP group. The funding
and allocation of tasks will determine the exact projection of tasks for the next FY. Anticipate both schedule and
task funding update as a result of these discussions/negotiations. Discussions planned between EPA and the PRP
Group in mid-January.

Continued selection and analysis of high-resolution cores during January — February 2006.

Completion of low-resolution portion of FSP 1 and collection of low-resolution cores in January 2006 (limited)
and potentially in Spring 2006 (dependent on PRP negotiations). Delay of collection to January based on
availability of boats.

Hvdrodynamic Modet on schedule with the Draft Calibration Report submission in February 2006.

Sediment Transport Mode! determination of approach to be resolved and model development to continue.

Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM
during the next FY.

Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.
Sediment Transport follow up (via conference calls or meeting) to determine modeling approach.

Low resolution coring scheduled in January 2006.

Submission of Draft Hydrodynamic Calibration Report in February 2006.

40F7
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Dundee Dam Sampling. No firm commitment from any agency for ability to perform this work (on any scale). This
sampling and the results are critical to continuing the modeling efforts and altemnatives are needed to allow for this to
occur at the soonest practicable time. Sample results are needed in Summer 2006 to continue on schedule for data
inputs to the Sediment Transport model for calibration.

The Draft Model Plan comments and responses are pending awaiting EPA consideration and guidance for completion
of this document. Response to PRP letter with model information requests also pending.

The selection of SEDZLJ for use in the sediment transport modet has been generally accepted and to initiate this work,
a meeting with Craig Jones of Sea Engineering is necessary. This meeting is pending based on identifying funding to
support the effort.

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In
the interim. deliverables that are funded are all included on the schedule. Other. unfunded tasks are not updated.

Fall fieldwork limited based on available funding — much of this effort is delayed until Spring 2006 or fater based on
future funds. Impacts are expected to the schedule due based on receipt of analysis from sampling.

FSP Volume 2 document preparation on hold pending decision regarding WRDA funds to complete this document or
whether to proceed with CERCLA portions of this document. A WP delay will cause delay in the ability to collect
samples in Spring 2006.

CIP Final Report awaiting completion; schedule for this task is on hold pending further guidance.

It is estimated funds will be available through approximately April 2006.

MP! continues to have issues with cost overruns and these concerns are being addressed with them informing them of
the expectation for them to correct such issues and their performance is being documented.

The CERCLA project cost estimate prepared in May 2005 is currently being discussed and this outcome will determine '
the course of future work. Overall project cost continues to be a topic of discussion within the three federal agencics -
however, no long-term solution has been proposed at this time.

IAG Summary _
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1.000.000 0 Initial 9/24/02 - N $ 1.000.000

50.000 0 1 9/11/03 $ 1.050.000

156.000 0 2 4/15/04 $ 1,206,000

1,500,000 8/11/04 $ 2,706,000

50.000 9/17/04 $2.756.000

1.000.000 12/21/04 $3.756.000

4.000.000 8/17/05 - $7.756,000

1.000.000 11/30/05 $8.756.000

Note: Technical Assistance {AG; Procurement total = $875,000: Personnel = $175.000
Amendment 2 - allocation of funds is: Procurement total = $1.081,000: Personnel $125,000.
Amendmen 3 - allocation of funds is: Procurement total = $2,381,500; Personne! = $274,500
Amendment 4 — allocation of funds is: Procurement total = $2,431, 500; Personnel = $324,500.
Amendment 3 — allocation of funds is: Procurement total = $3,331,500; Personne! = $424.500
Amendment 6 — allocation of funds is: Procurement total = $6,831 500 Personnel = $924 500
Amendment 7 - allocation of funds is: Procurement total = $7.781.500; Personnel = $974,500
Total funding from PRP account - $7,500,000 (Amendments #3. 45, #6 and #7)
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Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract - Task Order 0011

$ 325,262.00

$0

$325,262.00 $0

Contract — Task Order
0011/Mod 2 No=!

$ 502,836.00

$0

$ 502,836.00 $0

Contract — Task Order
0011/Mod 3

$ 94.236.00

$0

$94,236.00 $0

Contract — Task Order
0011/Mod 4

$ 155.206.00

$0

$ 155,206.00 $0

Contract — Task Order
0011/Mod 5

$1,313,167.00

$0

$1,313,167.00 $0

Contract — Task Order
0011/Mod 6

$926,281.00

$0

$926,281.00 $0

187tract — Task Order 0011/Mod
7

$3,800,148.00

$1,118,000.53

$1,612,894.69 $2,187,253.31

Contract - Task Order
0011/Mod 8

Kansas City Corps In-Hoﬁse
Labor/Travel

Superfund M&S Fee

$949,982.00

$575,382.00

$0

$0 $ 949,982.00

$286,677.67
$250,058.35

$0

$ 38,645.98

MIPR to ERDC — Sedflume

$113,500.00

$3,800.33

$108,984.45 $4,515.55

Grand Total — Contract/Corps

$ 8,756,000.00

$1,133,191.15

$5,364,190.79 $3,391,809.21

S
Note 1: Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (totat dollars did not change).

Contract

Planned Obligation

Date

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Actual Obligation

Date

Notes

DACW41-02-D-0003

$300,000

1/31/03

$325,262.00

3/11/03

New task order awarded; Task Order 0011 (WAD 3).

DACW41-02-D-0003

$1,000,000

12/1/03

$502.836.00

12/1/03

Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).

DACW41-02-D-0003

$500,000

1/2/04

$94,236.00

2/2/04

Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

DACW41-02-D-0003

4/29/04

$155,206.00

4/15/04

Incremental funding to continue work on WADs 4-6
as previously negotiated.

DACW41-02-D-0003

1,200,000

7/30/04

$1,313,167.00

8/27/04

Task Order modification for 2004 fieldwork and FSP
and associated document preparation.

DACW41-02-D-0003

$900,000

2/15/05

$926,281.00

3/31/05

Funding to finalize fieldwork documents and
planning/preparations.

DACW41-02-D-0003

$3,500,000

8/15/05

$3,800,148.00

8/30/05

High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.

DACW41-02-D-0003

$950,000

11/15/05

£#949,922°

1201505

Funding to continue through March-April 2006.

Total Funds Obligated Task Order 0011

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibilify Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

# ¢,0w7, 5>

—$7117136:60
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IAG Amendment #] and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 1o the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

TAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers — Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

f| Beth Buckrucker (816) 983-3581 Project Manager
Cell: (816) 695-5797

Justin Cofer (816)983-3803 Contract Specialist
Robert Nunn (816) 983-3837 Contracting Officer
Bl Ed Bristow (816)983-3583 COR
= AT }/?
Elizabeth Buekrucker ) Date: January 31, 2006
Project Manager
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Date: 2%5-JAN-2006
PROGRESS REPORT

KANSAS CITY DISTRICT

DTAMOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR DECEMBER 2005

Revised Reimbursable Direct Fund Cite IAG Totals
{96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $8,756,000.00 $0.00 $8,756,000.00
Less Total Expenditures: (-} $5,364,190.79 $0.00 $5,364,190.79
Less Undelivered Orders: (-} $3,140,659 .61 $0.00 $3,140,659.61
Less Commitments: {-) $13,865.24 $0.00 $13,865.24
Funds Available Balance: $237,284 .36 $0.00 $237,284 .36
BILLING ACTIVITY (96X3122):
Bill Number 27031309
Funds Expended During Report Period: $1,133,191.50
Total Billed to Date: $5,364,190.79
Direct Fund Cite Payments
Funds Expended During Report Period: $0.00

Total Expended to Date: $0.00
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IAG Number: DW96941975

Bill Number: 27031309
Bill Invoice Date: 03-JAN-2006

Monthly Billing Amcunt {96X3122):

Monthly Direct Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits
c Travel

d Equipment

e Supplies

f Procurement

g Construction

h

Other

-

Total Direct Charges

3 Total Indirect Charges

k TOTAL

Labor Breakout for Month:
Individual

ELIZABETH BUCKRUCKER
JUSTIN COFER

THOMAS M SIMMONS

RICHARD A. STIMMEL

TOTAL LABOR:

KANSAS CITY DISTRICT

PROGRESS REPORT

DIAMOND ALKALIL, NJ

$1.133,191.50

$0.00

Costs for

Current Month

$3,
$1,
51,

918.09
959.07
340.68

$0.00

$0.00

$1,118,000.53

$3.

$0.00
800.33

$1,129,018.70

$4.

172.80

$1,133,191.50

Function

HTRW PROJECT MANAGER

CONTRACT SPECIAL1ST

HTRW PROGRAM/PROJECT MANAGER

SUPERVISORY CONTRACT SPECIALIST

Prior Month'

Summary

$94,982.
$49,597.
$26,146.
$0.

50.
$3,811,882
$0.
$146,475.
$4,129,083.

$101,915.

$4,230,999.

Hou

85.

10.

100.

5

[oe]

00

.16

00
19

92

29

rs

50

00

.00
.00

50

Project Cos

to Date

$98,900.
$51,556.
$27,487.
$0.

$0.
$4,929,882.
$0.
$150,275.
$5,258,102.

$1086, 088 .

$5,364,190.

Labor

Amount

$8,881.
$624
$439
$103.

$10,049.

R R RN R R R N S Y A R R A R R R R T

#+*+ END
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REPORT

25-JAN-2006
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LOWER PASSAIC RIVER RESTORATION PROJECT ?':} ? ;‘:"‘gz
artia
DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures
— - S— — — — — -
Bill Number==> 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
item Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05 Oct-05 Nov-05 Dec-06 Totals
Travel Expenses 1,320.20 1,331.05 1,338.80 718.32 701.92 964.92 1,164.28 1,068.84 1,049.39 321.66 382.50 864.00 1,274 52 1,340.68 27487.21
Other: Reproduction ServicesMIPRs for Labor 41523 693.36 0.00 0.00 0.00 0.00 31,871.06 36,925.44 20,994 31 1,634.76 1.18 13,758.39 3,800.33 111,829.54
Departmental Overhead 2,680.98 2,503.45 240248 3,198.61 3,437.59 3,039.08 2,797.08 2,353.48 2,262.31 1,725.29 449449 299844 2,787.83 2497.70 2,938.59 72,146.98
General/Administrative Overhead 1,126 41 1,035.08 993.34 1,322.50 142131 1,256.53 1,13157 88256 848.37 846.98 1,685.44 1,124.42 1,18241 1,049.04 1,234.21 33,941.19
Labor 516251 481432 4,620.15 6,151.17 6,610.74 584432 5378.98 4,525.90 4,350.59 3,317.85 8,643.22 5,766.22 5535.25 4,095.38 5,877.16 150,457.20
Superfund M&S Fee 8,974.98 0.00 0.00 5,048.34 0.00 0.00 17,376.62 0.00 7,248.04 0.00 0.00 0.00 38,645.98
USACE Labor/Travel & M&S Fee; monthly 10,270.10 8,768.08 10,040.36 20,986.06 12,187.96 10,841.83 15,320.89 8,926.22 4040117 61,041.57 36,139.12 19,152.38 10,330.45 23,573.03 15190.07f
Cumulative USACE Labor/Travel/M&S Fee: 141,408.01 150,176.09  160,216.45  181,202.51  193,39047  204,232.30 219,553.19 228,479.41 268,880.58 329,922.15 366,061.27 385,213.65 395,544.10 419,117.13 434,308.10]  434,308.10
]
IAG Funding Received/Personn 100,000.00 500,000.00 50,000.00 974,500.00
IAG Funding Received/Contract: 900,000.00 3,500,000.00 950,000.00 7,781,500.7
Contracts Awarded 926,281.00 3,800,148.00 7,117,136,
Contract Disbursements; monthly (Invoiced/Paid) 110,883.72 000  308,986.55 0.00 000 217376.22 162,737.39 178,649.21 469,844.77 0.00 28249762 288,069.13 641,534.59 443,32059  1,118,000.53] 4,929,882.69
C ive Contract Disb 820,866.09 820,866.08 1,129,85264 1,120,852.64 1,129,852.84 1347,228.86 1,509,966.25 1,686,61546 2,15646023 215646023 243895785 2,727,026.98 3,368,56157  3,811,882.16  4,829,882.69
Cumulative Invoiced; labor and contract 962,27410  071,04218  1,200,069.09 1,311,055.15 1,923,243.11  1,551,461.16  1,729,519.44  1,915,004.87 2,425340.81  2,486,382.38  2,805,019.12  3,112,240.63  3,764,105.67  4,230,099.29  5,364,100.7¢
Remaining IAG $$ 223,884.99 215,116.91  1,205,076.55 1,184,090.49  1,171,802.53  234,779.70 219,458.81 210,532.58 170,131.42 109,089.85 272,802.73 253,850.35 243,319.90  1219,748.87  1,204,555.90
Low er Passalc River Restoration Project
=== |AG Funding ==®==Cumulative Contract Disbusements === Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor/Travel/M&S Fee: == Projection of Expenses]
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Total IAG Amount==> 8,756,000.00
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Expenses shown for FY 2005/2008






